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CCRNo. 96-0624 Logged Date 6/11/96 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Ir1 Change Class |1

Title Irl Version Description Document (VDD) Version 1.04.01, 6/5/96

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Irl Version Description Document (VDD) for the ECS Project |[NCR ECSed02123
814-RD-004

RTM Change |:| Start New Baseline |:|

Problem

A bug was discovered as a result of code being exercised for the first time. This required code
changes resulting in the change to two platform dependent (SUN and SGI) executables.

Proposed Solution
This VDD Attachment identifies a patch deployed on June 3, 1996 to the following locations:

msslsungsfc.gsfc.nasa.gov
mss2sunlarc.larc.nasa.gov
msslsunedc.cr.ussgs.gov

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O []
QA [] Rel. A [] Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl (signed) James F. Ruckstuhl  6/11/96
Signature Date
Office SMO Office Manager (signed) R. E. Clinard 6/11/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E.Clinard 6/11/96

Signature Date
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